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Change History Log:
October 3, 2001 In Response Reply to: 01IEDU0621S

Department of Education

Student Financial Assistance

Carol Seifert

Contracts Office Technical Representative

Subject: Contract # ED-99-D0O-0002
Task Order #71 — Enterprise Data Warehouse Data Mart Integration
Deliverable 71.1.1 Data Mart Integration Sequencing & Communication Plan

Dear Ms. Seifert:
Enclosed is the Data Mart Integration Sequencing & Communication Plan that is required by the subject
task order. Attached are suggested changes from the reviewers. Future revisions are not planned, but the

document will be updated as appropriate.

ACCENTURE

Deliverable 71.1.1: Data Mart Integration Sequencing & Communication Plan

Suggested Changes/Comments Page Author Date Change Comment
Made Y/N

Change Project Plan Start and Finish | 6 Reginald 10/3/01 Y Change made in agreement with
dates for line 10 and 11. Jackson the TO sponsor James Greene
Added line 48 'Capture FARS 6 Reginald 10/3/01 Y Change made in agreement with
(SCMDM) Mart’ to Project Plan Jackson the TO sponsor James Greene
Change due dates in the 7 Reginald 10/3/01 Y Change made in agreement with
Communication Plan for Events: Jackson the TO sponsor James Greene

Project Kickoff Invitation, and
Project Kickoff Meeting to match the
changes to lines 10 and 11 of the
Project Plan




